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Radiological Scanning of Various Areas – Part I

•Three Project Areas
–Building 3
–Selected Storm and Wastewater 
Lines

–IR Site 32

7/15/2015
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Changes to Radiological Survey Report Deliverables

Modification to Contract was Awarded

•Original Scope: Single report with all three project area

•Revised Scope: Three separate reports will be produced:
–Building 3 Final Status Survey Report
–IR Site 32 Final Status Survey Report

• Requires Additional Data Collection
–Selected Wastewater Lines Survey Report

7/15/2015
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IR Site 32A Final Status Survey Report

•Elevated alpha activity was identified on the upper wall surfaces 
of the holding tanks

–Composite concrete sample was inconclusive
•Further investigation of these areas will be performed

–Alpha/beta scan of the tank surfaces will be performed to 
determine the presence of elevated alpha activity

–27 systematic statics will be taken within each holding tank
–Discrete concrete samples will be taken from the holding tank

7/15/2015
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Draft Survey Report Schedule

7/15/2015

Schedule

Draft Building 3 FSS Report August 10, 2015
Draft Site 32 FSS Report November 16, 2015
Draft Selected Storm Water Survey 
Report September 17, 2015
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Radiological Scanning of Various Areas – Part II

•Five (5) Project Areas:
–TI Northeast Corner
–IR Site 30 and Related Areas
–IR Site 24 Areas – Lot 69 and 
Building 342

–IR Site 20
–Selected Storm and 
Wastewater Sewer Lines
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TI Northeast Corner

7/15/2015

Status as of 7/13/2015

SU
Surface 
Material

Scans 
(% Complete)

Swipe/Soil 
Samples

(% Complete)

Remediation 
Required
(Yes/No)

1 Soil 0% 0%

2
Building
interior 15% 0%

3
Building
exterior 0% 0%

4 Asphalt 90% 0%
5 Asphalt 90% 0%
6 Asphalt 90% 0%
7 Asphalt 90% 0%
8 Asphalt 90% 0%
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IR Site 30/30N/30S

7/15/2015

Status as of 7/13/2015

SU Surface Material
Scans 

(% Complete)

Swipe/Soil 
Samples

(% Complete) 

Remediation 
Required
(Yes/No)

1 Asphalt/Soil 100% 0%
2 Asphalt/Soil 100% 100% No
3 Asphalt/Soil 100% 100% No
4 Asphalt/Soil 100% 0%
5 Asphalt 100% 100%

6
Asphalt/Soil/ 

Concrete 100% 0%

7
Asphalt/Soil/ 

Concrete 100% 0%
8 Asphalt 100% 0%
9 Asphalt 90*% 40%
10 Asphalt 100% 100% No

90*% = Surface scan is 100% complete. Data is being reviewed and additional static 
measurements may be collected.
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IR Site 30 Debris Investigation

•Ten borings were advanced 
adjacent to and under Bldg 502

•Two samples were collected per 
boring and analyzed for gamma 
spec (Ra-226 and daughters)

• Identified burnt debris in 2 
borings, consistent with previous 
findings

•Draft 7-day results are below 
screening criterion

7/15/2015
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IR Site 24 Areas – Lot 69 and Building 342

7/15/2015

Status as of 7/13/2015

SU Surface 
Material

Scans 
(% 

Complete)

Swipe/Soil 
Samples

(% 
Complete) 

Remediation 
Required
(Yes/No)

1 Asphalt/Soil/
Concrete 100% 0%

2 Building
interior 90*% 100%

3 Asphalt/Soil/
Concrete 90*% 100%

4 Asphalt/Soil/
Concrete 90*% 0%

5 Asphalt/Soil 100% 100% No
90*% = Surface scan is 100% complete. Data is being reviewed and 
additional static measurements may be collected.
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IR Site 20

7/15/2015

Status as of 7/13/2015

SU
Surface 
Material

Scans 
(% Complete)

Swipe/Soil Samples
(% Complete) 

Remediation 
Required
(Yes/No)

1 Asphalt 30% 0%
2 Asphalt 30% 0%

3 Asphalt/Soil 85% 0%
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Selected Storm and Wastewater Sewer Lines

Former Building 233 Work Completed:
–Catch Basins 506, 546, and 438 have been excavated and sampled

7/15/2015

CB 546

CB 506
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Selected Storm and Wastewater Sewer Lines, 
Building 233
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Selected Storm and Wastewater Sewer Lines, 
Building 233, Sediment Samples

7/15/2015

Sample Location
Sample 
Date

Radium-226
(pCi/g)

Result
(pCi/g) MDC

CB 437 5/14/2015 0.983 0.111
CB 437 5/14/2015 0.659 0.153
CB 438 5/13/2015 0.849 0.0923
CB 438 East Pipe End 5/13/2015 1.44 0.119
CB 438 5/13/2015 1.07 0.082
CB 438 West Pipe End 5/13/2015 1.31 0.102
CB 439 5/14/2015 1.01 0.227
CB 439 North Pipe End 5/14/2015 0.711 0.148
CB 439 West Pipe End 5/14/2015 0.192 0.509
CB 439 5/14/2015 0.581 0.106
CB 440 5/14/2015 0.646 0.0947
CB 440 5/14/2015 0.436 0.119
CB 441 East Pipe End 5/14/2015 0.64 0.0891
CB 441 5/14/2015 0.361 0.0984
CB 441 South Pipe End 5/14/2015 0.571 0.155
CB 441 5/14/2015 0.426 0.113
CB 506 West Pipe End 5/13/2015 0.321 0.0973
CB 506 5/13/2015 0.455 0.138
CB 545 5/14/2015 0.633 0.132
CB 545 5/14/2015 0.451 0.124
CB 546 West Pipe End 5/13/2015 0.506 0.216
CB 546 5/13/2015 0.567 0.0903
Above TI background for Ra-226 (0.69 pCi/g)
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Selected Storm and Wastewater Sewer Lines

•Active Wastewater Lines Along Avenue M
–Practice Run of shutting down the line on July 8
–Survey is tentatively scheduled for July 29

7/15/2015
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Selected Storm and Wastewater Sewer Lines

•Abandoned Storm Drain Lines 
near Building 402

–No pipeline identified

7/15/2013
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Selected Storm and Wastewater Sewer Lines

7/15/2015

•Abandoned Storm Drain Lines 
near Building 402

–No pipeline identified
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Schedule

Collecting soil sample from SU 2 Clearing road base material from Former 
Parking and Storage Area

Performing floor cart survey in SU 8

7/15/2015

Schedule

Field Work May – July 2015
Draft FSS Reports to BCT October – November 2015
Agency and Navy Comments Due November 2015
Resolve and Concur on Agency 
Comments November – December 2015

Final FSS Reports to BCT December 2015
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Questions?

7/15/2015


